
Gravatt, Dan 

From: 
Sent: 
To: 
Subject: 
Attachments: 

Kiefer, Robyn V NWK <Robyn.V.Kiefer@usace.army.mil> 
Thursday, August 21, 2014 7:50 AM 
Gravatt, Dan 
RE: [EXTERNAL] RE: West Lake - monthly invoices & summary reports (UNCLASSIFIED) 
West Lake April 2014 lnvoice.pdf; West Lake May 2014 lnvoice.pdf; West Lake June 2014 
lnvoice.pdf; West Lake July 2014 lnvoice.pdf 

Classification: UNCLASSIFIED 
Caveats: NONE 

Dan - here are the invoices/reports to date. Let me know if you have questions. 

Thanks, 
Robyn 

—Original Message— 
From: Gravatt, Dan [mailto:Gravatt.Dan@epa.gov] 
Sent: Thursday, August 21, 2014 7:31 AM 
To: Kiefer, Robyn V NWK 
Subject: [EXTERNAL] RE: West Lake - monthly invoices & summary reports (UNCLASSIFIED) 

Robin, I do not recall seeing any invoices or summary reports for our IA. 

Daniel R. Gravatt, PG 
US EPA Region 7 SUPR/MOKS 
11201 Renner Boulevard, Lenexa, KS 66219 Phone (913) 551-7324 

Principles and integrity are expensive, but they are among the very few things worth having. 

—Original Message— 
From: Kiefer, Robyn V NWK [mailto:Robyn.V.Kiefer@usace.army.mil] 
Sent: Thursday, August 21, 2014 6:43 AM 
To: Gravatt, Dan 
Subject: West Lake - monthly invoices & summary reports (UNCLASSIFIED) 

Classification: UNCLASSIFIED 
Caveats: NONE 

Do you get copies of USACE monthly invoices & summary reports for West Lake? We turn them in monthly and our 
Superfund Program Budget Analyst sends all Superfund project invoices to EPA. I thought that once at EPA, they were 
being distributed to the RPMs for verification prior to payment, but have recently been told that may not be the case. 

Let me know if you have been receiving copies. If not, I will send over copies of the invoices and the reports for what 
we've sent so far and make sure you get them directly from here on out. 

Dan: 

Thanks, 
Robyn 

oi If iiuniniH 40497357 8-0 

Superfund 
l 

mailto:Robyn.V.Kiefer@usace.army.mil
mailto:Gravatt.Dan@epa.gov
mailto:Robyn.V.Kiefer@usace.army.mil


Robyn Kiefer 
Project Manager 
U.S. Army Corps of Engineers 
Phone: 816-389-3615 
Cell: 816-803-5730 

Classification: UNCLASSIFIED 
Caveats: NONE 

Classification: UNCLASSIFIED 
Caveats: NONE 
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CIC #: 99EPA EPA SUPERFUND PROGRAM 
Billed Date: Ol-May-2014 

Customer Order Number:DW96958582 
WESTLAKE LANDFILL, MO 444809 
EPA 721 

VOUCHER FOR TRANSFERS 
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

P.O. Voucher No. BU. Voucher No. Bill No. 
27067720 

Partial# 1 

Mission Assignment No: 
BZ880 

Paid By Check No. 

10-Apr-2014 Thru 01-May-2014 

Billed Office (Mall To): 
U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Collection Vou. No. 

Billing Office (Send Remittance To): 
USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billed Accounting Classification 
068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 $5,514.20 

. Billing Accounting Classification 
096 NAX 3122.0000 G5 08 2416 868 017582 96231 $5,514.20 

Line Item Moa Description Eaid No Amount 
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS. PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP $266.90 
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,554.76 
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $453.46 
1 INHOUSE - LABOR LABOR $3,239.08 

Subtotal: $5,514.20 

CORPS CERTIFICATION 

"I CERTIFY THATTHE ABOVE ARTICLES WERE DEUVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS C0RRECTT0 THE 8EST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED.' . . 

DAfP ^ Signature ^ 

Total Billed Amount: $5,514.20 

Less Partial Amount Paid: $0 00 
Payment Due Date: 31-May-2014 Pay This Amount: $5,514.20 

Funds Authorized: 
Total Billed Amount: 
Prev Billed Amount: 

Current Billed Amount: 

$320,000.00 
$5,514.20 

$0.00 
$5,514.20 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Total Flux Billed: $0.00 
Prev Flux Billed: $0.00 Date: 

Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 cobiinoniteoo v2.i.4 



msfcc.2.1.16 182 
99EPA 

KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 
IA Number: DW969585B2 

MONTHLY REPORT FOR APRIL 2014 

STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

J Less Total Expenditures: (-) 
2 Less Undelivered Orders: (-) 
Z Less Commitments: (-) 

Funds Available Balance: 

irzzzzrxDizaz 
Revised Reimbursable 

(096X3122) 

$320,000.00 

$5,514.20 
$27, 684. 10 
$43,452.70 

$243,349.00 

_ BILLING ACTIVITY (096X3122): 

Z Bill Number: 27067720 

Z Funds Expended During Report Period: S5,514.20 
I Total Billed to Date: $5,514.20 

Z DIRECT FUND CITE PAYMENTS: 

Z Funds Expended During Report Period: $0.00 
Z Total Expended to Date: $0.00 
2ni^n2ca^rrrrrrrrn r^-4TTrrrrrrrrrn-.rTTinrnrTrm p.m irrrnrm i <: i» m • .. n T. 

Page: 207 
Date: 02-MAY-2014 
Time: 07:37:46 

PROGRESS REPORT 

••"•r7"7--m-r^.TTr^m"rnrHrrrrnrrr^-r,rr--'fr^^.,TT"T i" sXZaiZCCDXEODIII 
Direct Fund Cite IA Totals 

(096X3122) 

$0.00 $320,000.00 

SO.00 $5,514.20 
$0.00 $27,684.10 
$0.00 $43,452.70 

$0.00 $243,349.00 

FOR OFFICIAL USE ONLY (FOUO) 
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99EPA 

Page: 208 
Date: 02-MAY-2014 
Time: 07:37:46 

PROGRESS REPORT 
KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 
IA Number: DW96958582 

Bill Number: 27067720 
Bill Invoice Date: 01-HAY-2014 

Monthly Billing Amount(096X3122J: 55,514.20 

Monthly Direct Fund Cite Contract Cost(068X8145): 50.00 

Costs for Prior Month's Project Costs 
Budget Categories Current Month Summary to Date 

a Personnel $2,024.43 $0.00 $2,024.43 

b Fringe Benefits $1,214.65 $0.00 $1,214.65 

c Travel $266.90 $0.00 $266.90 

d Equipment $0.00 $0.00 $0.00 

e Supplies $0.00 $0.00 $0.00 

f Procurement $0.00 $0.00 $0. 00 

g Construction $0.00 $0.00 $0.00 

h Other $0.00 $0.00 $0.00 

i Total Direct Charges $3,505.98 $0.00 $3,505.96 

j Total Indirect Charges $2,008.22 $0.00 $2,008.22 

k TOTAL $5,514.20 $0.00 $5,514.20 

LABOR BREAKOUT FOR MONTH: 

Individual Hours Labor Amount 

SHELLY M ALLEN 
ROBYN V. KIEFER 
PAUL D SPECKIN 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY.DISTRICT 

PROGRAM ANALYST 
ENVIRONMENTAL ENGINEER 
LEAD CIVIL ENGINEER 

5.00 
18.50 
18.00 

$503.49 
$2,341.97 
$2,401.84 

TOTAL LABOR: 41.50 $5,247.30 

FOR OFFICIAL USE ONLY (FOUO) 



West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report 
Bill No.: 27067720 1AG No.: DW96958582 P2»: 444809 IAG Exp. Date: 30-0ec-2015 
Reporting Period: From: 

10-Apr-2014 
To: 

01-May-2014 
EPARPM: 

OanGravatt 
USACEPM: 

RobynKtefer 

Work Performed 

NnraCne • Performed project management including staffing and project initiation tasks. 
• USACE received and began reviewing background documents to gain an understanding of 

the site. 

• Prepared for and attended the April CAG meeting and provided trip report. Summarized 
questions from public and began drafting responses. 

Meetings • 17-Apr: Conference Call with EPA for CAG preparation 

• 21-Apr: Attended CAG and presented IA scope and USACE Role, participated in post-meeting 
discussion with EPA 

KeyMkslmes 
Conpkted 

• 10-Apr: IA received (effective 15-Apr) 

Projected Work 

Atamtte • Complete review of background documents to gain site understanding 
• Participate in site visit and web meeting to discuss IB concept with Republic Services and EPA 

personnel 
• Coordinate preconstruction site work effort per RP preconstruction work plan to be 

submitted to EPA on 16-May. 
• Receive RP's preconstruction work plans from EPA with schedule for review. 

Met(tap • Participate in May CAG (date TBD) 
KeyMiestones 
Futhcaiibig 

• Perform preconstruction observation effort and observation of GCPT y/ork 
• Review preconstruction work plans 

Issues/Challenges/Risks 
| • None 
1 • Advanced notice of dates when work plans/designs are expected to be submitted by RP will 
| be necessary to ensure PDT resources are available to perform document reviews. 

| • None 

IAG Summary 
USACE 

Reimbursable 

Contract 

Direct Fund Cite 

Total Amend Total IAG Date 

320,000 - 320,000 320,000 15-Apr-2014 

1 OF 2 
KWIISSIONPROJECTSWTWWEST LAKE LANDFILLWOJECT MANAGEMENTL5-EPA MONTHLY REPORTS 



West Lake Landfill SF Site 0U1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report 
Bin No.: 27067720 IAG No.: DW96958582 | P2#: 444809 IAG Exp. Date: 30-0ec-2015 
Reporting Period: From: To: EPARPM: USAGE PM: 

10-Apr-2014 01-May-2014 DanGravatt Robyn Kiefer 

Expenditures 
USACE 

Funded Current Bill Previous 
Billed 

Remaining 
Funding 

EAC Notes 

320,(XX) 5,514.20 - 314,485.80 320,000 No issues 

Note: This is an in-house action, therefore no contractor expenditures 

Scope of Work Summary 
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS 
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES' DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT 
WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO. 

Project Development Team 
Name Org Phone 

Robyn Kiefer CENWK-PM-M 816-389-3615 
PaulSpeckin CENWK-ED-EG 816389-3592 
Jough Donakowski CENWK-ED-ES 816389-3993 
PatConroy CEMV5-EC-GT 816389-3591 
DanGravatt EPAR7 913-551-7324 

Electronic Deliverable May 9,2014 

Robyn Kiefer Date 
Project Manager 
816-389-3615 

2 Of 2 
K\M1SS»NPROJECTSIHTWV«ST LAKE LANDFILUPROJECT MANAGEMEN1T5EPA MONTHLY REPORTS 



Page 1 of 1 

CIC #: 99EPA EPA SUPERFUND PROGRAM 
Billed Date: 02-Jun-20l4 
Customer Order Number:DW96958582 

WESTLAKE LANDFILL, MO 444809 
EPA 721 

VOUCHER FOR TRANSFERS 
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

P.O. Voucher No. BU. Voucher No. Bill No. 
27068164 

Partial # 2 
Billed Office (Mail To): 
U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KJNG DRIVE 
CINCINNATI OH 45268-7002 

Mission Assignment No: 
BZ680 

Paid By Check No. 

01-May-2014 Thru Q2-Jun-2014 

Collection Vou. No. 

Billing Office (Send Remittance To): 
USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billed Accounting Classification 
068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 $15,264.95 

Billing Accounting Classification 
096 NA X 3122.0000 G5 08 2416 868 017582 96231 $15,264.95 

Line Item Moa Description 
OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP CONTRACT 

INHOUSE - LABOR 
INHOUSE - LABOR 
INHOUSE - LABOR 

DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 

Eaid No 

Subtotal: 

CORPS CERTIFICATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THATTHE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 

SEPA!D AND CHARGEDT0THEAPPROPRIATION(S) OR 
FUNDS AS INDICATED." *—> 

Total Billed Amount: 
Less Partial Amount Paid: 

Payment Due Date: Q2-Jul-2014 Pay This Amount: 

DATE SIGNATURE 
fcoaytj !/. /oerer̂  

Amount 
$322.46 

$4,427.42 
$1,291.31 
$9,223.76 

$15,264.95 

$15,264.95 
$0.00 

$15,264.65 

Funds Authorized: 
Total Billed Amount: 
Prev Billed Amount: 

Current Billed Amount: 

$320,000.00 
$20,779.15 
$5,514.20 

$15,264.95 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Total Flux Billed: $0.00 
Prev Flux Billed: $0.00 Date: 

Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 cobitnonit.621 v2.1.4 



msfcr.2.1.16 
99EPA 

185 

KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 
IA Number: DW969595S2 

MONTHLY REPORT FOR MAY 2014 

STATEMENT OF CHARGES FOR PERIOD: 

Revised Reimbursable 
(096X3122) 

Totai Funds Authorized: S320,000.00 

Less Total Expenditures: {-) 
Less Undelivered Orders: {-) 
Less Commitments: (-) 

520,779.15 
3100,805.04 
S46,510.21 

Funds Available Balance: 5151,305.60 

BILLING ACTIVITY (096X3122)i 

Eiii Number: 2^068164 

Funds Expended During Report Period: 
Total Billed to Date: 

515,264.95 
520,779.15 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: SO.00 
Total Exoended to Data: 50.00 

Page: 195 
Date: 02-JUN-2014 
Time: 10:21:52 

PROGPESS REPORT 

Direct Fund Cite -A Totals 
(096X3122) 

50.00 5320,000.00 

$0.00 520,779. 15 
50.00 5100,905.04 
50.00 546,510.21 

5151,905.60 

FOR OFFICIAL USE ONLY (FOUO) 
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Page: 196 
Date: 02-JUN-2014 
Time: 10:21:52 

PROGRESS REPORT 
KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 
IA Number: DW96958592 

Bill Number: 27062164 
Bill Invoice Date: 02-JUN-2014 

Monthly Billing Amount(096X3122) : 

Monthly Direct Fund Cite Contract Cc3t(06SX5145: 

Budget Categories 

515,264.95 

50.00 

Costs for 
urrent Month 

Prior Month's 
Summarv 

Project Costs 
to Date 

a Personnel 55,764.85 S2,024.43 S7,789.23 
b Fringe Benefits 53,453.91 $1,214.65 54,673.56 
c Travel 5322.46 5266.90 $589.36 
d Equipment SO.00 50.00 50.00 
e Supplies 50.00 50.00 SC. 00 
f Procurement 50.00 50.00 SO. 00 
g Construction 50.00 50.00 SC. 00 
h Other 50.00 50.00 SC. 00 
i Total Direct Charges S9,546.22 53,505.56 513,052.20 
i Total Indirect Charges 55,718.73 52,008.22 57,726.95 

k TOTAL $15,264.95 55,514.20 $20,779.15 

LABOR 3REAK007 FOR MONTH: 

Individual tunction Labor Amount 

SHELLY M ALLEN 
MICHAEL N. BASS, JR 
JOSEPH A DONAKOWSKI 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRAM ANALYST 6.0C 
ENVIRONMENTAL RESOURCES S 32.00 
HEALTH PHYSICIST 21.00 

S621.42 
S3,130.32 
51,993.37 

FOR OFFICIAL USE ONLY (FOUO) 
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185 Page: 
Date: 
Time: 

197 
02-JUN-2014 
10:21:52 

KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 

LABOR BREAKOUT FOR MONTH 

Individual 

ROBYN V. KIEFER 
PAUL D SPECKIN 

TOTAL LABOR: 

PROGRESS REPORT 

Location Function Hours Labor Amount 

KANSAS CITY DISTRICT ENVIRONMENTAL ENGINEER 40.50 S5,127.06 
KANSAS CITY DISTRICT LEAD CIVIL ENGINEER 30.50 54,069.82 

130.00 514,942.49 

FOR OFFICIAL USE ONLY (FOUO) 



West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report 
BHI No.: | 27068164 | IAG No.: DW96958582 P2#: 444809 IAG Exp. Date: 30-Dec-2015 
Reporting Period: From: 

01-May-2014 
To: 

02-Jun-2014 
EPARPM: 

Dan Gravatt 
USACEPM: 

Robyn Kiefer 

Work Performed 
Nanathe • Performed project management including coordination of USACE team meetings, cost 

tracking, review/consolidation of general/overall Pre-Construction work plan comments, 
coordinating and summarizing USACE input on possible alternatives for addressing RIM 
based upon barrier location, coordination with EPA RPM. 

• USACE team participated in site visit to West Lake Landfill, met with RPs to discuss their 
conceptual barrier design. Participated in conference call with EPA regarding Isolation 
Barrier Preliminary Design concepts 

• Completed review of the RP's Pre-Construction Work Plans and provided comments. 

• Completed responses for CAG questions from the April CAG meeting. 

• Prepared comment responses for CAG questions applicable to USACE scope of work and 
attended the May CAG meeting and provided trip report. 

Meetings • 6 May: Conference Call with EPA for CAG preparation 

• 20 May: Meeting with Kerry DeGregorio (Senator Blunt's Constituent Advocate), USACE, and 
EPA to discuss project concerns. 

• 29 May. Attended CAG meeting, answered public questions 

KeylVSkslones 
Completed 

• 2 Jun: Submitted Pre-Construction Work Plan Comments to EPA 

Projected Work 
Nanotive • Participate in Pre-Construction Work Plan comment coordination call with EPA and ORD. 

• Participate in Pre-Construction Work Plan comment resolution call with EPA/ORD/RPs 
• Provide EPA with USACE input on possible alternatives for addressing RIM based upon 

barrier location and participate in follow-up calls to clarify/discuss. 
• Receive and review specific Pre-Construction Work Plans 
• Consult with EPA, as requested, on Isolation Barrier path forward. 

Meetings • Participate in June CAG (16-Jun) 
KeyMkstanes 
Forthcoming 

• Perform preconstruction observation effort and observation of GCPT work 
• Review specific Pre-Construction work plans 

Issues/Challenges/Risks 
• Risk: Site characterization is not complete, accurate input will require completion of 

characterization activities (extent of contamination) 
• Challenge: Advanced notice of dates when work plans/designs are expected to be submitted 

| by RP will be necessary to ensure PDT resources are available to perform document reviews. 

1 • Challenge: USACE expended level of effort is currently tracking above the original estimated 
level of effort for the activities completed. This is due to the number of CAG responses, 
congressional meeting/calls, and meetings for isolation barrier path forward. USACE PM is 
tracking and working to control costs, and will keep EPA informed if funding level becomes 

| an issue as project progresses. 

1 OF 2 
K.-WKSIONPHOJECTSHTWWEST LAKE LANDFLUPROJECT MANAGEMEWT>5-EPA MONTHLY REPORTS 



West Lake Landfill SF Site QUI Removal Action (Isolation Barrier) - EPA Region VII Monthly Report 
Ml No.: 27068164 IAG No.: DW96958582 P2#: 444809 | IAG Exp. Date: 30-Dec-2015 
Reporting Period: From: 

Ol-May-2014 
To: 

02-Jun-2014 
EPARPM: 

Dan Gravatt 
USACEPM: 

RobynKiefer 

IAG Summary 
USACE 

Reimbursable 

Contract 

Direct Fund Cite 

Total Amend Total IAG Date 

320,000 - 320,000 320,000 15-Apr-2014 

Expenditures 
USACE 

Funded Current Bill Previous 
Billed 

Remaining 
Funding 

EAC Notes 

320,000 15,264.95 5,5124.20 299,220.85 320,000 No issues 

Note: This is an in-house action, therefore no contractor expenditures 

Scope of Work Summary 
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS 
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES' DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT 
WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO. 

Project Development Team 
Name Org Phone 

RobynKiefer CENWK-PM-M 816-389-3615 
PaulSpedtin CENWK-ED-EG 816-389-3592 
Jough Donakowski CENWK-ED-ES 816-389-3993 
PatConroy CEMVS-EC-GT 314-331-8430 
Neil Bass CENWK-PM-PR 816-389-3667 
Dan GravaR EPA R7 913-551-7324 

Electronic Deliverable June 10,2014 

Robyn Kiefer Date 
Project Manager 
816-389-3615 

2 OF 2 
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Page 1 of 1 

CIC #: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: 01-Jui-2014 

Customer Order Number:0W96958582 

WESTLAKE LANDFILL, MO 444809 

EPA 721 

VOUCHER FOR TRANSFERS 
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

P.O. Voucher No. BU. Voucher No. Bill No. 
27068624 

Partial # 3 

Billed Office (Mall To): 
U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Mission Assignment No: 
BZ880 

Paid Bv Check No. 

02-Jun-2014 Thru 01-Jul-2014 

Collection Vou. No. 

Billing Office (Send Remittance To): 
USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billed Accounting Classification 
068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 $18,464.68 

Billing Accounting Classification 
096 NAX 3122.0000 G5 08 2416 868 017582 96231 $18,464.68 

Line Item Moa Description 
1 CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
1 INHOUSE- LABOR 
1 INHOUSE- LABOR 
1 INHOUSE- LABOR 
1 REIMBURSABLE - INSIDE CORPS 

DEPARTMENTAL OVERHEAD COSTS 
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
LABOR 
WORK PERFORMED BY OTHER COE EST 

CORPS CERTIFICATION 
"I CFRTIF-'THATTI'F AC0VE ARTICLES WERE DELIVERED AND OR 
THE StRViftPEKT'-KMED AS STATED AND THATTHt PAYMENT 
REQUCS icii IS CORRECT TC THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION® OR 
FUNDS AS INDICATED." 

•7-8-/Y 
~~ SIGNATURE 

IARGED TO THE APPROPKIAllUN;, 

SIGNATURE 

v. Utcfcr 

Eaid No 

Subtotal: 

Total Billad Amount: 
Less Partial Amount Paid: 

Payment Due Data: 31-Jul-2014 Pay This Amount: 

Amount 
$581.59 

$2,061.46 
$601.24 

$4,294.71 
$10,925.68 
$18,464.66 

$18,464.68 

$0.00 

$18,464.68 

Funds Authorized: $320,000.00 

Total Billed Amount: $39,243.83 

Prev Billed Amount: $20,779.15 

Currant Billad Amount: $16,464.68 

Total Flux Billed: S0.00 

Prev Flux Billed: $0.00 

Currant Flux Billed: $0.00 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Date: 
Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.637v2.1.4 
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Page: 204 
Date: 01-JUL-2014 
Time: 13:31:59 

PROGRESS REPORT 
KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 
IA Number: DW96958582 

MONTHLY REPORT FOR JUNE 2014 

STATEMENT OF CHARGES FOR PERIOD: 

— i :i u !" [ jjjccrjTT! ii.i.LJrrrn i 11 
Revised Reimbursable 

(096X3122) 

'.JILVT I' I • i J'JX1; LI 1 I IJILII'! 
Direct Fund Cite 

; rrr_f1 i :• a '~-r 
IA Totals 
(096X3122) 

Total Funds Authorized: 5220,000.00 S320,000.00 

Less Total Expenditures: (-) 
Less Undelivered Orders: (-) 
Less Commitments: (-) 

$39,243.83 
$89,658.13 
$39,552.80 

$ 0 . 0 0  
$ 0 . 0 0  
$0.00 

$39,243.83 
$89,658.13 
$39,552.80 

Funds Available Balance: $151,545.24 $0.00 $151,545.24 
T  "- ' i  11 • 11! •• i  I m i rn: in: t'ITDXLLJJ .I o:rx' . . . j  I I I a sr- i-nnj j  : 1i  '  

i i I J_• _ii .i i . c : i ! I I' li 
BILLING ACTIVITY (096X3122): 

TiTixcr::.1. .mi nTx.xocDX'LLjj ii.ii.nrii -1: 

Bill Number: 2T069624 

Funds Expended During Report Period: 
Total Billed to Date: 

$18,464.69 
$39,243.33 

DIRECT FUND CITE PAYMENTS: 

Funds Expended During Report Period: 
Total Expended to Date: 

; :;_.u n . • i : n i • . • :_y • 

$0.00 
$ 0 . 0 0  

T I H I I. I 

FOR OFFICIAL USE ONLY (FOUO) 
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KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 
1A Number: DW96958582 

Bill Number: 27068624 
Bill Invoice Date: 01-JUL-2014 

Monthly Billing Amounti096x3122): 

Monthly Direct Fund Cite Contract Coat 1068X9146): 

$18,464.68 

$0.00 

Budget Categories 
Costs for 

Current Month 

PROGRESS REPORT 

Prior Month's 
Summary 

Project Costa 
to Date 

Page: 206 
Date: Ul-JUL-2014 
Time: 13:31:59 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
I Total Direct Charges 
j Total Indirect Charges 

$2,684.17 
$1,610.54 

$581.59 
$ 0 . 0 0  
$0.00 
$ 0 . 0 0  
$0.00 

$10,925.68 
$15,801.98 
$2,662.70 

$7,789.28 
$4,673.56 

$589.36 
$0.00 
$ 0 . 0 0  
$0.00 
$0.00 
$0.00 

$13,052.20 
$7,726.95 

$10,473.45 
$6,704.1-0 
$1,170.95 

$0.00 
$ 0 . 0 0  
$0.00 
$0.00 

$10,925.65 
$28,954.15 
$10,389.65 

LABOR BREAKOUT FOR MONTH: 

$18,464.68 $20,779.15 $39,243.83 

Individual Function Labor Amount 

SHELLY M ALLEN 
MICHAEL N. BASS, JR 
JOSEPH A DONAK'OWSKI 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRAM ANALYST 2.7 5 
ENVIRONMENTAL RESOURCES S -3.50 
HEALTH PHYSICIST 4.00 

$284.84 
$-338.76 
$379.77 

FOR OFFICIAL USE ONLY (FOUO) 
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KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 

LABOR BREAKOUT FOR MONTH: 

Individual T.ocati on 

JOSHUA RYA BOECKMANN 
ROBYN V. KIEFER 
PAUL D SPECKIN 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

TOTAL LABOR: 

PROGRESS REPORT 

Labor Amount 

PROJECT SCHEDULER 1.00 586.31 
ENVIRONMENTAL ENGINEER 38.00 54,810.58 
LEAD CIVIL ENGINEER 13.00 51,734.67 

56,957.41 

FOR OFFICIAL USE ONLY (FOUO) 



West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report 

Bill No.: 27068164 IAG No.: DW96958582 P2ft: 444809 IAG Exp. Date: 30-Dec-2015 
Reporting Period: From: 

02-Jun-2014 
To: 

01-Jul-2014 
EPARPM: 

Dan Gravatt 
USACE PM: 

RobynKiefer 

Work Performed 

Narrative • Performed project management including coordination of USACE team meetings, cost 
tracking, back-check of Pre-Construction work plan comments, coordinating and 
summarizing USACE input on advantages/disadvantages of potential isolation barrier 
locations, coordination with EPA RPM. 

• USACE team participated in comment resolution call with EPA/ORD/RPs on June 5. 
• USACE team participated in meeting/call with EPA/ORD/RPs on June 17 and 18 regarding 

Isolation Barrier alignment options 
• USACE team back-checked revised Pre-Construction Work Plan and provided back-check 

summary to EPA. 
• Provided EPA with list of questions from CAG meeting in which USACE recommends HP 

support to address. 
• Attended the June CAG meeting and provided trip report. 

Meetings • 5 June: Conference Call with EPA/ORD/RP for Pre-Construction Work Plan comment 
resolution discussions 

• 10 June: Conf Call with EPA for discussion on addressing any possible orphan RIM 

• 17-18 June: Meeting with EPA/ORD/RP to discuss potential Isolation Barrier alignment 
options, advantages & disadvantages, potential schedule duration for implementation of 
options. 

• 16 June: Attended CAG meeting 

KeyMtesbones 
Completed 

• Back-check of Pre-construction Work Plans completed. 3 outstanding comments to be 
addressed. 

Projected Work 

Namrtiie • Participate in brief to EPA RA, including pre-brief prep call & provide data as requested. 
• Discuss HP support at CAG with EPA, prepare HP presentations and present at CAG 
• Assist EPA with basis of design for isolation barrier 

Meelisfi • Participate in Jul CAG (21 Jul 2014) 
KeyMtatimes 
Forthcoming 

• Perform preconstruction observation effort and observation of GCPT work 
• Review specific Pre-Construction work plans 

Issues/Challenges/Risks 
• Risk: Site characterization is not complete, accurate input will require completion of 

characterization activities (extent of contamination) and provision of data and analysis from 
RP's. 

• Challenge: Advanced notice of dates when work plans/designs are expected to be submitted 
by RP will be necessary to ensure PPT resources are available to perform document reviews. 

• Challenge: USACE expended level of effort is tracking above the original estimated level of 
effort. Some additional effort has been due to the number of CAG responses, congressional 
meeting/calls, and meetings for IB path forward. Some effort is due to activities that were 
not originally included in the level of effort cost in IAG including consulting on options to 
address potential remaining RIM, advantages/disadvantages of barrier alignment options, & 
HP support at CAGs. USACE PM is tracking additional costs, working to control costs, & will 
keep EPA informed if funding level becomes an issue as project progresses. 
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report 

Bill No.: 27068164 IAG No.: DW96958582 P2tf: 444809 IAG Exp. Date: 30-Dec-2015 
Reporting Period: From: 

02-Jun-2014 
To: 

Ol-Jul-2014 
EPARPM: 

Dan Gravatt 
USACEPM: 

Robyn Kiefer 

IAG Summary 
USACE 

Reimbursable 

Contract 

Direct Fund Cite 

Total Amend Total IAG Date 

320,000 - 320,000 320,000 15-Apr-2014 

Expenditures 
USACE 

Funded Current Bill Previous 
Billed 

Remaining 
Funding 

EAC Notes 

320,000 18,464.68 20,779.15 280,756.17 320,000 See Page 1 - Funding Challenge 

Note: This is an in-house action, therefore no contractor expenditures 

Scope of Work Summary 
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS 
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES' DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT 
WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO. 

Project Development Team 
Nme Org Phone 

Robyn Kiefer CENWK-PM-M 816-389-3615 
Paul Speckin CENWK-EMG 816-389-3592 
Jough Donakowski CENWK-ED-ES 816-389-3993 
PatConroy CEMVS-EC-GT 314-331-8430 
Neil Bass CENWK-PM-PR 816-389-3667 
Dan Gravatt EPA R7 RPM 913-551-7324 

Electronic Deliverable July 8,2014 

Robyn Kiefer Date 
Project Manager 
816-389-3615 
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Page 1 of 1 

CIC#: 99EPA EPA SUPERFUND PROGRAM 

Billed Date: oi-Aug-2014 

Customer Order Number:OW96958582 

WESTLAKE LANDFILL, MO 444809 

EPA 721 

VOUCHER FOR TRANSFERS 
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

P.O. Voucher No. BU. Voucher No. Bill No. 
27069059 

Partial # 4 

Billed Office (Mail To): 
U S ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Mission Assignment No: 
BZ880 

Paid By Check No. 

OI-Jul-2014 Thru 01-Aug-2014 

Collection Vou. No. 

Billing Office (Send Remittance To): 
USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billed Accounting Classification 
068 068 X 8145.0000 2014 00 0000 000000 0000 00000 68010015 $17,380.35 

Billing Accounting Classification 
096 NA X 3122.0000 G5 08 2416 868 017582 96231 $17,380.35 

Line Item Moa Description 
1 CONTFtACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE - LABOR LABOR 
1 REIMBURSABLE - INSIDE CORPS WORK PERFORMED BY OTHER COE EST 

Eaid No 

Subtotal: 

corps cERnramoN 
T CERTIFY THAT THE ABOVE ARTICLES WERE DEUVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND CHARGED TO THE APPROPRIATIONS) OR 
FUNDS AS INDICATED." 

MjTr/4 
SIGNATURE 

1: 

Total Billed Amount: 
Less Partial Amount Paid: 

Payment Due Date: 31-Aug-2014 Pay This Amount: 

Amount 
$263.64 

$2,429.88 
$708.71 

$5,062.26 
$8,915.86 

$17,380.35 

$17,380.35 

$0.00 

$17,380.35 

Funds Authorized: 
Total Billed Amount: 
Prev Billed Amount: 

Current Billed Amount: 

$320,000.00 

$56,624.18 

$39,243.83 

$17,380.35 

CERTIFICATE OF OFFICE BILLED 
I certify that the above articles were received and accepted or the services performed as stated and 

should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 
payment requested is approved and should be paid as indicated. 

Total Flux Billed: $0.00 

Prev Flux Billed: $0.00 Date: 
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 cobiinontt.«47v2.i.4 



msfcr.2.1.16 191 
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Page: 192 
Date: 01-AUG-2014 
Time: 12:37:20 

KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 
IA Number: DW96958582 

PROGRESS REPORT 

MONTHLY REPORT FOR JULY 2014 

D 
• 
• 
• STATEMENT OF CHARGES FOR PERIOD 
• 
3 
• Total Funds Authorized: 
• 
• 
C 
c 
• 
• 
G 
3 
• 
uL 

Revised Reimbursable 
(096X3122) 

$320,000.00 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

( - )  
( - )  
( - )  

$56,624,18 
$81,281.82 
$31,951.95 

Funds Available Balance: 
:CJJ3CCDaJ33nC\33\:n33ZCC333E£C'JZ033 

$150,142.05 
•IXDGDCGGCODDCGLGLXODGIXOGGCCGLLDDCI: 

Direct Fund Cite 

$0.00 

$0.00 
$oioo 
$0.00 

$ 0 . 0 0  

mi 'in 'I H I I  irnrrnnnrrp 
IA Totals 
(096X3122) 

$320,000.00 

$56,624.18 
$81,281.82 
$31,951.95 

$150,142.05 
J JG XICC LJRJCDLNUGCXOZR'GCOADCGCODINAGGDJG 

CDTXR JCQINCGC:AGCDIOG0CGRCCCLXGI:G7.XCR!:JG,"X)GCO[RI:GCCGCA:IXD(XGR.'O-X!DGGG!XCXDGUGDAGAGCI][I]GRLDI:[:ILXQ[:CJ-3JJGQ:-C 
C BILLING ACTIVITY (096X3122): 3 

CI Eill Number: 2 /069059 D 
3 I '  
• Funds Expended During Report Period: $17,380.35 0 
• Total Billed to Date: $56,624.18 C 
L C 
C G 
C DIRECT FUND CITE PAYMENTS: 3 
D 1 
• :i 
• Funds Expended During Report Period: $0.00 • 
• Total Expended to Date: ^ $0.00 • 

FOR OFFICIAL USE ONLY (FOUO) 
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Page: -93 
Date: 01-AUG-2014 
Time: 12:37:20 

PROGRESS REPORT 
KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 
IA Number: DW96958582 

Bill Number: 27069059 
Bill Invoice Date: 01-AUG-2014 

Monthly Billing Amount(096X3122): $17,300.35 

Monthly Direct Fund Cite Contract Coat(068X8145): $0.00 

Costa for Prior Month's Project Coats 
Budget Categories Current Month Summary to Date 

a Personnel S3,163.89 $10,473.45 $13,637.34 
b Fringe Benefits SI,898.37 $6,284.10 $8,182.47 
c Travel $263.64 $1,170.95 $1,434.59 
d Equipment $0.00 $0.00 $0.00 
e Supplies $0.00 $0.00 $0.00 
f Procurement $0.00 $0.00 $0.00 
g Construction $0.00 $0.00 $0.00 
h Other $8,915.86 $10,925.68 $19,841.54 
i Total Direct Charges $14,741.76 $28,854.18 $43,095.94 
j Total Indirect Charges $3,138.59 $10,389.65 $13,528.24 

k TOTAL $17,380.35 $39,243.83 $56,624.18 

LABOR BREAKOUT FOR MONTH: 

Individual Labor Amount 

SHELLY M ALLEN 
JASON M LYONS 
JOSHUA RYA BOECKMANN 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

PROGRAM ANALYST 
PROJECT CONTROLS MANAGER 
PROJECT SCHEDULER 

4.25 
1.00 
1.00 

$440.20 
$123.18 
$86.31 

FOR OFFICIAL USE ONLY (FOUO) 
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KANSAS CITY DISTRICT 
WESTLAKE LANDFILL, MO 

LABOR BREAKOUT FOR MONTH 

Individual 

ROBYN V. KIEFER 
PAUL D SPECKIN 

TOTAL LABOR: 

PROGRESS REPORT 

Page: 194 
Date: 01-AUG-2014 
Time: 12:37:20 

Function Hours Labor Amount 

KANSAS CITY DISTRICT ENVIRONMENTAL ENGINEER 47.00 55,949.91 
KANSAS CITY DISTRICT LEAD CIVIL ENGINEER 12.00 51,601.25 

65.25 58,200.85 

FOR OFFICIAL USE ONLY (t'OUO) 



West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report 

Bill No.: 27069059 IAG No.: DW96958582 P2#: 444809 IAG Exp. Date: 30-Dec-2015 
Reporting Period: From: 

01-Jul-2014 
To: 

01-Aug-2014 
EPARPM: 

Dan Gravatt 
USACE PM: 

Robyn Kiefer 

Work Performed 

Narrative • Performed project management including coordination of USACE work/meetings, cost 
tracking, preparation for & participation in meeting with EPA R7 RA to discuss IB 
alternatives, coordination of IB Alignment Alternatives Assessment Report, coordinating HP 
support for future CAG support, coordination with EPA. 

• Per EPA (Field), USACE assistance with risk communication at future CAG is requested. 
USACE HP team members reviewed CAG Trip Reports to identify risk/background/clean up 
level issues that may require additional explanation, participated in internal USACE meeting 
to discuss what information could be presented to help community members understand 
issues. 

• USACE team members prepared IB Alignment Alternatives Assessment Report 
• PM briefed USACE Deputy for Program Management (Iverson) & District Engineer (COL 

Sexton) regarding IB alignment alternatives after notification by EPA R7 of request they 
attend meeting with MO AG on Aug 6. 

• Attended the July CAG meeting and provided trip report. 

Meetings • 10 July: Meeting with EPA R7 RA & EPA staff to discuss IB alignment alternatives 

• 18 July: Conf Call with EPA (Tapia) and Corps (Young, Leibbert, Kiefer) for discussion on IB 
Alignment Alternatives Assessment Report content 

• 21 July: West Lake CAG 

Key Milestones 
Completed 

• None 

Projected Work 

Narrative • Prepare brief and participate in MO AG/Airport Authority discussion on IB alignment 
alternatives & info needed from Airport Authority 

• Complete IB Alignment Alternatives Assessment Report 
• Review & provide comments on RP's Draft "Thermal IB Waste Relocation Areas" Pre-con 

work plan 
• Discuss HP support at CAG with EPA, prepare HP presentations and present at CAG 
• Assist EPA with basis of design for isolation barrier 
• Prepare and present IB Alignment Alternatives to CAG 

Meetings • Participate in Jul CAG (21 Jul 2014) 
KeyMSestones 
Forthcoming 

• Complete IB Alignment Alternatives Assessment Report 
• Review specific Pre-Construction work plans 
• Perform preconstruction observation effort and observation of GCPT work 

Issues/Challenges/Risks 
• Risk: Site characterization is not complete, accurate input will require completion of 

characterization activities (extent of contamination) and provision of data and analysis from 
RP's. 

• Challenge: Advanced notice of dates when work plans/designs are expected to be submitted 
by RP will be necessary to ensure PDT resources are available to perform document reviews. 
Advance notice of what USACE support (meetings, briefs, reports) is required is key to 
ensuring quality of and ability to support. 
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VII Monthly Report 
Bill No.: | 27069059 IAG No.: DW96958582 P2#: 444809 IAG Exp. Date: 30-Dec-2015 
Reporting Period: From: 

01-Jul-2014 
To: 

01-Aug-2014 
EPARPM: 

Dan Gravatt 
USACE PM: 

Robyn Kiefer 

• Challenge: USACE expended level of effort is tracking above the original estimated level of 
effort. Some additional effort has been due to the number of CAG responses, congressional 
meeting/calls, and meetings for IB path forward. Some effort is due to activities that were 
not originally included in the level of effort cost in IAG including consulting on options to 
address potential remaining RIM, advantages/disadvantages of barrier alignment options, & 
HP support at CAGs. USACE PM is tracking additional costs, working to control costs, & will 
keep EPA informed of funding levels as project progresses 

IAG Summary 
USACE 

Reimbursable 

Contract 

Direct Fund Cite 

Total Amend Total IAG Date 

320,000 - 320,000 320,000 15-Apr-2014 

Expenditures 
USACE 

Funded Current Bill Previous 
Billed 

Remaining 
Funding 

EAC Notes 

320,000 17,380.35 39,243.83 263,375.82 320,000 See Page 1 - Funding Challenge 

Note: This is an in-house action, therefore no contractor expenditures 

Scope of Work Summary 
TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS 

SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES' DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT 
WEST LAKE LANDFILL OU-1, AREA 1, BRIDGETON, MO. 

Project Development Team 
Name Org Phone 

Robyn Kiefer CENWK-PM-M 816-389-3615 
Paul Speckin CENWK-ED-EG 816-389-3592 
Jough Donakowski CENWK-ED-ES 816-389-3993 
PatConroy CEMVS-EC-GT 314-331-8430 
Neil Bass CENWK-PM-PR 816-389-3667 
David Hays CENWK-ED-ES 816-585-5110 
Margie Benningfield CEMVS-EC-CA 314-331-8040 
Dave Mueller CEMVS-EC-CF 314-331-8040 
Dan Gravatt EPA R7 RPM 913-551-7324 

Electronic Deliverable Aug 18, 2014 

Robyn Kiefer Date 
Project Manager 
816-389-3615 
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